TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/13/26 1.	Brainstorming	1.5 Hours	JM; MI; HC; CNN; SN; JP	Reviewed the theme, talked about ideas for our website, discussed format, colors, etc.
1/20/26 2.	Brainstorming	1 hour	JM; MI; HC; CNN; SN; JP	Discussed the website's purpose, audience, function, background, etc.
1/21/26 3.	Task Delegation	0.5 hours	JM; MI; HC; CNN; SN; JP	Created an outline of the website and went through each team members' tasks.
1/30/26 4.	Creating Repo/Setting Up Github	0.5 hours	JM	Setup Github Repo and environments.
1/31/26 5.	Wireframe/Sitemap	1 hour	CNN; MI	Created the wireframe and sitemap for the website.
2/1/26 6.	Style Guide & Color Scheme	1.5 hours	HC; JP	Created style and guide and color scheme for the website aesthetic.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/5/26 1.	Domain Setup	0.5 hours	JM	Setup domain for website.
2/5/26 2.	Research for main directory	2 hours	JP	Researched different nonprofits, shelters, and food banks for research directory.
2/6/26 3.	Intial build of homepage	3 hours	JM; HC	Worked on intial homepage build.
2/6/26 4.	Intial build of resource directory subpage	3 hours	MI	Worked on intial directory build.
2/6/26 5.	Intial Submit a Resource + Contact subpage	3 hours	JP	Worked on intial Submit a Resource + Contact build.
2/7/26 6.	Intial Community Highlights subpage	3 hours	SN	Worked on intial Community Highlights build.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/7/26 1.	Intial Build of Donate & Volunteer subpage	3 hours	CNN	Created intial build of Donate & Volunteer subpage
2/9/26 2.	Continue researching for resource and volunteer directory	1.5 hours	JP	Continued researching resources for the directories.
2/18/26 3.	Navigation Bar & Footer	1 hour	HC	Created navigation bar and footer.
2/21/26 4.	Finalize subpages	5 hours	JM; MI; HC; CNN; SN; JP	Started finalizing and finishing homepage and subpages.
2/26/26 5.	Finalize subpages	2 hours	JM; MI; HC; CNN; SN; JP	Finalized and finished homepage and subpages.
2/28/26 6.	Animations + Special Effects	2 hours	HC	Added in more animation + special effects

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/4/26 1.	Mobile Friendly	2 hours	JM; MI; HC; CNN; SN; JP	Added in bootstrap to make all pages movile friendly.
3/10/26 2.	Error testing	1.5 hours	JM; MI	Error testing the subpages and fixing bugs.
3/15/26 3.	Error testing	1.5 hours	HC; CNN	Error testing the subpages and fixing bugs.
3/17/26 4.	Error testing	1.5 hours	SN; JP	Error testing the subpages and fixing bugs.
3/17/26 5.	Final Work cited Page	0.5 hours	JM	Finished work cited page.
3/22/26 6.	Touch-ups & final changes	1.5 hours	JM; MI; HC; CNN; SN; JP	Last minute touch-ups and final changes.