

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/13/26 1.	Brainstorming	1.5 Hours	JM; MI; HC; CNN; SN; JP	Reviewed the theme, talked about ideas for our website, discussed format, colors, etc.
1/20/26 2.	Brainstorming	1 hour	JM; MI; HC; CNN; SN; JP	Discussed the website's purpose, audience, function, background, etc.
1/21/26 3.	Task Delegation	0.5 hours	JM; MI; HC; CNN; SN; JP	Created an outline of the website and went through each team members' tasks.
1/30/26 4.	Creating Repo/Setting Up Github	0.5 hours	JM	Setup Github Repo and environments.
1/31/26 5.	Wireframe/Sitemap	1 hour	CNN; MI	Created the wireframe and sitemap for the website.
2/1/26 6.	Style Guide & Color Scheme	1.5 hours	HC; JP	Created style and guide and color scheme for the website aesthetic.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/5/26 7.	Domain Setup	0.5 hours	JM	Setup domain for website.
2/5/26 8.	Research for main directory	2 hours	JP	Researched different nonprofits, shelters, and food banks for research directory.
2/6/26 9.	Intial build of homepage	3 hours	JM; HC	Worked on intial homepage build.
2/6/26 10.	Intial build of resource directory subpage	3 hours	MI	Worked on intial directory build.
2/6/26 11.	Intial Submit a Resource + Contact subpage	3 hours	JP	Worked on intial Submit a Resource + Contact build.
2/7/26 12.	Intial Community Highlights subpage	3 hours	SN	Worked on intial Community Highlights build.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/7/26 13.	Intial Build of Donate & Volunteer subpage	3 hours	CNN	Created intial build of Donate & Volunteer subpage
2/9/26 14.	Continue researching for resource and volunteer directory	1.5 hours	JP	Continued researching resources for the directories.
2/18/26 15.	Navigation Bar & Footer	1 hour	HC	Created navigation bar and footer.
2/21/26 16.	Finalize subpages	5 hours	JM; MI; HC; CNN; SN; JP	Started finalizing and finishing homepage and subpages.
2/26/26 17.	Finalize subpages	2 hours	JM; MI; HC; CNN; SN; JP	Finalized and finished homepage and subpages.
2/28/26 18.	Animations + Special Effects	2 hours	HC	Added in more animation + special effects

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/4/26 19.	Mobile Friendly	2 hours	JM; MI; HC; CNN; SN; JP	Added in bootstrap to make all pages mobile friendly.
3/10/26 20.	Error testing	1.5 hours	JM; MI	Error testing the subpages and fixing bugs.
3/15/26 21.	Error testing	1.5 hours	HC; CNN	Error testing the subpages and fixing bugs.
3/17/26 22.	Error testing	1.5 hours	SN; JP	Error testing the subpages and fixing bugs.
3/17/26 23.	Final Work cited Page	0.5 hours	JM	Finished work cited page.
3/22/26 24.	Touch-ups & final changes	1.5 hours	JM; MI; HC; CNN; SN; JP	Last minute touch-ups and final changes.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
5/3/26 25.	Website planning & feature discussion	3 hours	JM; MI; HC; CNN; SN; JP	Discussed updates, new features, and assigned website responsibilities.
5/4/26 26.	Pictures implementation	2 hours	SN	Added and organized pictures throughout webpages strategically and aesthetically.
5/5/26 27.	Volunteer page improvements	1.5 hours	CNN	Moved volunteer filter to the center top and fixed formatting issues.
5/6/26 28.	Admin backend development	2 hours	HC	Worked on admin backend functionality and organization.
5/7/26 29.	Navigation bar updates	1 hour	HC	Improved navigation bar layout and responsiveness.
5/8/26 30.	Home page pop-up	1 hour	HC	Added and tested homepage pop-up feature.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
5/9/26 31.	Contact page redesign	1.5 hours	JP	Change "Contact Us" page format into an actual form, making the page shorter.
5/10/26 32.	React animations	2 hours	MI	Researched and added React animations to improve website appearance and interactivity.
5/11/26 33.	Feature brainstorming	1 hour	MI; JM	Brainstormed possible future features to discuss during judging presentations.
5/11/26 34.	Mobile responsiveness	1.5 hours	JM; HC	Tested pages on mobile devices and fixed layout issues.
5/12/26 35.	Error testing & debugging	2 hours	JM; CNN; SN; JP	Tested webpages, fixed bugs, and improved website performance.
5/13/26 36.	Final touch-ups & design fixes	4 hours	JM; MI; HC; CNN; SN; JP	Completed final design edits, formatting fixes, and overall website cleanup for presentation.

Chapter Advisor Signature: 

Student Initials J.P., J.M., C.N., H.C., M.I., S.N.